Skydevco

Knights Harbour Redevelopment - General Timeline of Applications

January 21, 2022

	2022												2023					
Project Task	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**June**	**July**	**Aug**	**Sept**	**Oct**	**Nov**	**Dec**	**Jan**	**Feb**	**Mar**	**Apr**	**May**	**June**
Zoning By-law Amendment																		
Comment responses and resubmission of documents																		
Municipal review and staff report																		
Council approval and appeal period																		
Vacant Land Condominium																		
Draft (conditional) approval																		
Registration																		
Land Swap for corner lot conveyance																		
Absolute title to amalgmate all parcels																		
Record of Site Condition																		
Field work																		
MECP review period for RSC																		
Site Plan Application																		
Prepare detailed drawing set and additional technical documents																		
Municipal review																		
Revision and resubmission of documents																		
SPA approval																		
Lifting of holding provisions on the site																		
Construction of sales office																		
Building permit application																		
Building construction start																		